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Department of Transportation 
Project Nos. 69-79 and 172-393 

Replacement of Bridge Nos. 02680, 06665, 06739 and 06740 
Route 148 over an unnamed brook 

Route 82 over Great Brook 
Route 148 over Bunker Hill Brook 

Route 148 over Lane District Brook 
Towns of Killingworth and Chester 

 
Thursday, June 12, 2014 

All Purpose Room of the Killingworth Elementary School 
340 Route 81 

Killingworth, Connecticut 
 

Minutes 

 

Present: 
Connecticut Department of Transportation (CTDOT) 
Timothy Fields, Louis Bacho, Lesgie Ruiz, David Harms, Ahsan Saghir, Meredith Andrews, 
Michael Marzi, John Dunn  

Close, Jensen and Miller, P.C. (CJM) A. DiCesare Associates, P.C. 
Edward Sakl III    Arthur DiCesare, Julie Georges, Joseph Solis 

Town of Killingworth 
Catherine Iino (First Selectman) 

Walter Adametz (Highway Foreman) 

12 Residents 

 
Presentation:  A Joint Public Information Meeting for State Project No. 69-79, 
Replacement of Bridge No. 02680, Route 148 over an unnamed brook in 
Killingworth, and State Project No. 172-393, Replacement of Bridge Nos. 06665, 
06739 and 06740, Route 82 over Great Brook, Route 148 over Bunker Hill Brook 
and Route 148 over Lane District Brook was held at the All Purpose Room of the 
Killingworth Elementary School in Killingworth, CT, on June 12, 2014, at 7:00 pm.  
Approximately twelve (12) residents, the First Selectman and the Highway Foreman 
attended the meeting.  Lesgie Ruiz of CTDOT opened the meeting with a brief 
introduction of the Project No. 69-79 team.  Edward Sakl III of CJM gave a 
description of existing Bridge No. 02680 and explained the reasons for the 
replacement of the existing bridge.  Joseph Solis of A. DiCesare Associates, P.C., 
gave a description of the proposed bridge and roadway work.  Meredith Andrews 
gave a description of the existing bridges for Project No. 172-393 and explained the 
proposed rehabilitation and replacement measures for the respective bridges.  It 
was explained to the attendees that the majority of the work for the three bridges on 
Route 148 will be performed utilizing an eight (8) week detour in the summer of 
2015.  The proposed detour length is 19 miles long, utilizing Route 148 
(Killingworth-Durham Road), Route 79 (Madison-Durham Road), Route 80 (Old Toll 
Road), and Route 81 (Higganum Road).  Overall, the projects were well received.   
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Michael Marzi explained the property acquisition process, which was followed by a 
brief question and answer period. 
 
Public Comments and Questions:  The following questions/concerns were raised 
and discussed at the meeting.  
 

 Walter Adametz, Town of Killingworth Highway Foreman, cited concern with 
Bridge No. 02486 (Project No. 69-77).  That bridge, which carries Route 79 
over Hammonasset Brook in Killingworth, will be constructed using an 
alternating one-way traffic scheme controlled by temporary signals during the 
same summer that the Route 148 projects are proposed to be constructed.  
His concerns were specific to the summer traffic volume and he asked if 
traffic counts were taken during the summer months on Route 79.  Ed  
Sakl III responded that there were no traffic counts taken during the summer 
months and that the Department would look into whether the data was 
available.  If the counts are not available, they will be requested to be 
performed in July.  

 One resident questioned whether eight (8) weeks was sufficient time to 
complete the Route 148 bridges.  Ed Sakl III stated that eight (8) weeks is 
sufficient time and that incentives and disincentives will be included in the 
contract. Lesgie Ruiz stated that the Department is moving towards 
accelerated projects to reduce construction duration and impact to the 
traveling public.  

 One resident stated that he lives and operates a trucking business about 
midpoint of the 6-mile stretch of Route 148 and was concerned with the cost 
of the detour (fuel cost to operate his vehicles). He further iterated that the 
local roads could not accommodate his trucks due to the poor condition of 
the pavement and low lying branches of trees.  Ed Sakl III reiterated that the 
Contractor will only be allowed to close one bridge at a time on Route 148 
and that the proposed detour time is eight (8) weeks. 

 Residents inquired about adequate notice and emergency service routes 
with regard to road closure. They made suggestions such as variable 
message boards, mailings, site signage, and signage in neighboring 
towns/communities.  Ed Sakl III and Lesgie Ruiz stated that proper 
notification in regards to the detour will be provided by District 2 Construction 
and that the Contract will include variable message signs and adequate 
signing notifying motorists of the construction projects.  The emergency 
services will be made aware of the project and will coordinate with 
surrounding towns during the detour to ensure adequate coverage of the 
area. 

 Residents asked about specific time stipulations for each of the three bridges 
along Route 148.  Ed Sakl III stated that eight (8) weeks is the allotted detour 
duration and that incentives and disincentives will be included in the contract. 

 
The anticipated construction duration is eight (8) months.  It is anticipated that the 
roadway closure will occur during an eight (8) week period during the summer 
months.  The Contractor will only be allowed to close one bridge at a time and will 
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be allowed to choose the order in which they are constructed. Construction is 
planned for 2015 pending receipt of the environmental permits and availability of 
funds.  
 
The meeting ended at 8:45 p.m. with informal discussions between various parties 
present.   


